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1. Introduction  

   1.1 Background 

      Site Number: V6SG    Contract Number:   

D.O. Number:      Action Memo Date:   

Response Authority: OPA    Response Type: Emergency 

Response Lead: PRP    Incident Category: Removal Action 

NPL Status: Non NPL    Operable Unit:  

Mobilization Date: 1/30/2017    Start Date: 1/30/2017 

Demob Date: 2/9/2017    Completion Date: 2/9/2017 

CERCLIS ID:     RCRIS ID:  

ERNS No.:     State Notification:  

FPN#: E17608    Reimbursable Account #:  

 

1.1.1 Incident Category 

Oil Pollution Act (OPA) assessment and removal. 

 

1.1.2 Site Description 



The spill origin is located approximately 100 feet east of HWY 121 and 0.35 miles 

southwest of HWY 160.   

Latitude: 33.380897° North, Longitude 96.406327° West. The closest waterways are Desert 

Creek (approximately 0.5 miles to the east) and Pilot Grove Creek (approximately 1.1 miles 

to the west). 

 

1.1.2.1 Location 

 

15229 HWY 121, Collin County, Trenton, TX. 

 

1.1.2.2 Description of Threat 

 

Approximately 15,000 bbls of crude oil was discharged from a 30 inch transmission pipeline 

adjacent to HWY 121. Due to the volume of the oil discharged, and its location, a 

substantial threat exists to a nearby creek. Pilot Grove Creek is located approximately 1.1 

mile down-gradient from the discharge location. Pilot Grove Creek is designated as a 

perennial creek and  enters into Lake Lavon. 

 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

 

On 30 January 2017 at approximately 1833, Enterprise Crude Pipeline 

(Enterprise) reported to the NRC that a transmission pipeline had been damaged and an 

unknown amount of oil had been discharged onto land. The NRC Report number 1169875 

indicated the damaged pipeline contained up to 70,000 bbls of crude oil. The discharge 

occurred at 1545 from a 30 inch transmission pipeline owned by Enterprise. The discharge 

occurred during grading operations conducted by RPMX, a subcontractor to Austin Bridge 

and Road.  Austin Bridge and Road was contracted by the Texas Department of 

Transportation (TXDOT) to complete a road expansion construction project along Texas 

State Highway 121 (HWY 121).  During bulldozer grading operations, the operator was 

reportedly reversing with a raised blade when the pipeline failure occurred.  The pipeline 

intersects HWY 121 in a NW/SE direction.  An estimated 15,000 barrels of oil discharged 

from the pipeline within the footprint of the road expansion project, directly east of HWY 

121.  The pipeline failure temporarily resulted in a geyser which sprayed onto HWY 121 and 

adjacent soil.  At approximately 1630, Enterprise contractors were on-site mitigating the 

discharge. At approximately 1700, Enterprise had isolated and secured the line. The 

discharged oil is classified as a light, sweet crude oil with low viscosity, low hydrogen 

sulfide, and with a high benzene content. 

 

 

2. Current Activities  

   2.1 Operations Section  

      2.1.1 Narrative 

 

2.1.2 Response Actions to Date 

 

During the period between 02/03/2017-02/09/2017, Enterprise continued soil removal 

operations.  Approximately 18,803 tons of oil impacted soil was removed and transported 

off-site for disposal. Enterprise conducted soil confirmation sampling along the excavated 

areas and all sampling results were below the TRRC soil Class 1 limits. All excavated areas 

were backfilled with clean soil. Approximately 4,359 bbls of free oil had been collected to 

date. The pipeline was repaired, and was placed back into operation. 

 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

Enterprise Crude Pipeline is the Responsible Party 



Contact : Graham Bacon 

1100 Louisiana Street, Houston, TX 77002-5227 

OSC Brescia issued Enterprise Crude Pipeline a Notice of Federal Interest on January 30, 

2017. 

 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

 free oil  bbls  4359      Enterprise 

 impacted soil  tons  18,803      local landfill 

            
 

   2.2 Planning Section 

      2.2.1 Anticipated Activities 

None 

 

2.2.1.1 Planned Response Activities 

None 

 

2.2.1.2 Next Steps 

 

2.2.2 Issues 

   2.3 Logistics Section 

      No information available at this time. 

   2.4 Finance Section 

       

      Estimated Costs * 

  Budgeted 

Total To 

Date Remaining 

% 

Remaining 

Extramural Costs  

TAT/START $20,000.00 $10,000.00 $10,000.00 50.00% 

Intramural Costs  

USEPA - Direct $3,500.00 $1,000.00 $2,500.00 71.43% 

USEPA - InDirect $1,500.00 $0.00 $1,500.00 100.00% 

  

Total Site Costs $25,000.00 $11,000.00 $14,000.00 56.00% 

* The above accounting of expenditures is an estimate based on figures known to the OSC 

at the time this report was written. The OSC does not necessarily receive specific figures on 

final payments made to any contractor(s). Other financial data which the OSC must rely 

upon may not be entirely up-to-date. The cost accounting provided in this report does not 

necessarily represent an exact monetary figure which the government may include in any 

claim for cost recovery.  

 

   2.5 Other Command Staff 

      No information available at this time. 

3. Participating Entities  



   3.1 Unified Command 

EPA 

TRRC 

Enterprise Crude Pipeline 

 

 

3.2 Cooperating Agencies 

EPA 

PHMSA 

TXDOT 

TXDPS 

TRRC 

Collin County Sheriff's Deprtment 

 

4. Personnel On Site  

   Enterprise Crude Pipeline had approximately 68 contractors on site. 

5. Definition of Terms  

   No information available at this time. 

6. Additional sources of information  

   No information available at this time. 

7. Situational Reference Materials  

   No information available at this time. 
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